APPENDIX B – ROUND THREE APPLICATION FORM

Interested applicants are encouraged to contact PPP Canada to discuss their projects before filling out the Application Form. You can contact PPP Canada at:

PPP Canada
Attn: P3 Canada Fund, Round Three
100 Queen Street, Suite 630
Ottawa, ON
K1P 1J9
1-877-947-9480
info@p3canada.ca

Information provided in the Application Form will be initially evaluated through the Screening phase, as described in section 1.3.1 of the Application Guide. Projects that satisfy the Screening phase criteria will then be selected to continue through the P3 Canada Fund assessment process. For more information on the overall assessment process, the evaluation criteria, and how to fill-out this application, please see sections 1.3 and 2 of the Application Guide.

Also, for your reference, a glossary and a list of frequently asked questions can be found at the end of this guide (Appendix E and F, respectively).

Please remember that the quality and completeness of your Application Form will be a fundamental factor in evaluating your project. Therefore, we encourage your to send along with your application relevant supporting documentation that would facilitate the evaluation of your project. Also, please ensure that your application is signed by an authorized official and submitted to PPP Canada through your designated contact as indicated in Appendix A (signed copies of your application can be sent by email, fax or mail to your designated contact).

All applications for Round Three must be received by designated contacts no later than June 30, 2011.

| Project Name: |
|--|
| |
| Project Location: |
| |
| Part A — Applicant Information |
| 1. Preferred Language / Langue de correspondance préférée: |
| ☐ English / Anglais ☐ French / Français |
| 2. Full legal name of the applicant: |
| |
| 3. Is the proposed recipient of funding same as applicant? |
| ☐ Yes ☐ No |
| If No, please identity proposed recipient: |
| |

| Applicant Contact In e-mail address). | formation (include mailing address, to | elephone number, fax number and |
|---|--|---|
| | | |
| 5. Contact persons – Pl | ease complete the table below: | |
| | Project Leader | Alternate contact person (required) |
| Name: | | |
| Title: | | |
| Telephone number: | | |
| E-mail address: | | |
| Mailing Address (if different from question 4): | | |
| or territorial stat A public sector b regulation or is w universities, mur | ory, or a municipal or regional governi | |
| | n behalf of a private sector entity, pleas e identify the applicable statute or reg | se answer question 7. For any of the culation under which the applicant was |
| | | |

| 7. Is this application made on behalf of a private sector entity as defined in section 1.2.1 of the Application Guide? |
|---|
| ☐ Yes ☐ No |
| If "Yes", indicate the full legal name of the private sector entity and its legal structure and ownership: |
| |
| |
| Part B — Project Information |
| PART B1- GENERAL PROJECT INFORMATION |
| 8. Please indicate the eligible project category and subcategory of your project as per section 1.2.3 o the Application Guide: |
| Eligible Category: |
| |
| Subcategory: |
| |
| 9. Describe the infrastructure project, including the following items (non-exhaustive list): a) Location (please attach to your application a map and/or preliminary design, if available) |
| |

| eligible infrastruc | - | | |
|---------------------|---|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| c) | Describe whether this is a new building, refurbishment, or expansion of a facility |
|-----|---|
| | |
| | |
| | |
| | |
| الم | Driefly describe the wood for the preject and the group stad growling benefits of the infrastructure |
| d) | Briefly describe the need for the project and the expected public benefits of the infrastructure asset. If available, please provide supporting documentation, such as the results of feasibility |
| | studies or associated studies that confirm this need. |
| | studies of associated studies that commit this need. |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |

10. Project cost information

| Total project capital costs | \$ |
|---|----|
| Total public infrastructure capital costs | \$ |
| Total land costs and furnishings ₁ | \$ |
| P3 Canada Fund support requested₂ | \$ |
| Other government funds requested | \$ |
| Total funding currently secured | \$ |
| Annual estimated revenues (if applicable) | \$ |

₁ Please note that land and furnishings are not eligible costs.

PART B2- P3 PROJECT INFORMATION

| 11. | Proposed P3 model – Please check the areas where you envision the private sector taking |
|-----|---|
| | responsibility and briefly describe why. In doing so, please address the following questions to the |
| | best of your ability: |

| _ | Design: Will sufficient scope be left for the private sector to innovate and realize efficiencies? Please explain: |
|---|--|
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |

² Must be based on the value of the public infrastructure capital costs only.

| Build: Will the private partner be responsible for the overall construction of the bid design? Will the private partner deliver the asset for a fixed price and date? Please explain: |
|---|
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| |
| Finance: Will the private partner arrange for construction financing to ensure the project is delivered in accordance with the P3 Agreement? Will the private partner arrange for long term financing during the construction phase and O/M period? Please explain: |
| |
| delivered in accordance with the P3 Agreement? Will the private partner arrange for long term |
| delivered in accordance with the P3 Agreement? Will the private partner arrange for long term |
| delivered in accordance with the P3 Agreement? Will the private partner arrange for long term |
| delivered in accordance with the P3 Agreement? Will the private partner arrange for long term |
| delivered in accordance with the P3 Agreement? Will the private partner arrange for long term |
| delivered in accordance with the P3 Agreement? Will the private partner arrange for long term |
| delivered in accordance with the P3 Agreement? Will the private partner arrange for long term |
| delivered in accordance with the P3 Agreement? Will the private partner arrange for long term |
| delivered in accordance with the P3 Agreement? Will the private partner arrange for long term |

| Operate: Will performance levels be identified at the early stages of the procurement? Will the operator be involved as part of the design and construction stages to ensure the infrastructure is built to optimize performance during the operating and maintenance period? Please explain: |
|---|
| |
| |
| |
| |
| |
| |
| |
| Maintain: What risks for long term lifecycle requirements will be transferred to the private sector? Will the P3 agreement specify the conditions under which the asset is to be handed back? Please explain: |
| sector? Will the P3 agreement specify the conditions under which the asset is to be handed |
| sector? Will the P3 agreement specify the conditions under which the asset is to be handed |
| sector? Will the P3 agreement specify the conditions under which the asset is to be handed |
| sector? Will the P3 agreement specify the conditions under which the asset is to be handed |
| sector? Will the P3 agreement specify the conditions under which the asset is to be handed |
| sector? Will the P3 agreement specify the conditions under which the asset is to be handed |

12. Overall, why is a P3 approach right for your project?

| Explain what you would like to achieve with the P3 model, e.g.: transfer of risk, time and budget certainty, innovations brought by the private sector, revenue sharing, leveraging of public assets, etc. |
|--|
| |
| |
| |
| |
| |
| |
| 13. Briefly describe the proposed P3 transaction by addressing the following questions: |
| a) Expected life of the proposed asset and length of the concession period |
| |
| b) If known, please explain the expected relationship between the project applicant, the private partner and other stakeholders (if possible, please attach to your application a diagram that shows this transaction structure) |
| |
| |
| |
| |
| |
| |

| c) | If available, please describe the results of market soundings, requests for Expression of Interest, and/or information on the type of market, market experience with P3 model, etc. |
|-------|---|
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| | |
| 14. D | escribe the project's procurement schedule by responding to the questions below: |
| | |
| a) | Has the procurement started? |
| | Yes |
| | Yes |
| | Yes No |

| c) | Please indicate any deadlines driving your procurement | | | | |
|----|---|--|--|--|--|
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| d) | How will you ensure the procurement process is a transparent, fair and competitive? | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

e) Preliminary P3 procurement schedule – please indicate the dates below. If a more detailed procurement schedule is available, please send it along with your application.

| Procurement Stage | Estimated Date |
|--|----------------|
| Business case and P3 procurement approval by Authority (Council, Ministry, Treasury Board, etc.) | |
| Release RFQ | |
| Release RFP (and draft concession agreement) | |
| Select Preferred Proponent | |
| Construction Commencement | |
| Construction Completion | |

Part C — Status & Project Planning

| 15. Is there a project champion? If yes, please indicate name and position. The project champion is a public spokesperson who is usually at the political or senior executive level. This role centers around advocating the project internally and with external stakeholders. Furthermore, the champion may obtain budget authority for the project, seek the required approvals, and oversee the overall execution of the project. |
|--|
| |
| 16. Project Status – List the relevant studies that you have completed, that are underway or that you intend to carry out. Please indicate completion dates (or expected date) for each study (e.g., operational/technical/financial feasibility studies). If available, please attach the supporting documentation to your application. |
| |
| |
| |
| 17. Why is this project a priority? |
| a) Indicate if funding for the project has been approved, by which appropriate authority, and where it is referenced, e.g., strategic plan, capital plan, or other policy document. |
| |
| |
| |
| |
| |

b) Indicate the required project approvals and anticipated schedule.

Examples of internal approvals: support of preliminary feasibility studies, support of preliminary business case, support of environmental assessment evaluation, etc.

Examples of external approvals: support from provincial minister, or Treasury Board or designated infrastructure minister.

| Required Internal Approval | Date |
|----------------------------|------|
| | |
| | |
| | |
| | |
| Required External Approval | Date |
| | |
| | |
| | |
| | |

| 18. | Describe the P3 procurement experience of the applicant, the Project Leader and its procurement |
|-----|---|
| | team. If applicable, please include any P3 advisors you have or will be engaging. |

| a) | n) Describe internal and external teams that will be responsible for the P3 procurement process: | | | |
|----|--|--|--|--|
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

| b) Indicate the procurement team experience with P3 and/or complex procurements. | | | | | |
|--|--|--|--|--|--|
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

Part D — Funding Information

19. Other than support from the P3 Canada Fund, list all sources of planned or anticipated project funding. If known, please specify the source of funds for long-term operations.

| Source of Funds | Amount | Approval Status |
|-----------------|--------|-----------------|
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |

20. List all sources of federal funding:

If you have applied, or plan to apply, for other forms of direct federal support in respect of this project, please indicate the amount to be contributed by these sources and whether the amount has been received or is anticipated. If available, please attach to your application letters of commitment.

| Source | Amount in Cash | In-Kind Amount | Confirmed Yes/No |
|--------|----------------|----------------|------------------|
| | | | |
| | | | |
| | | | |
| | | | |

Examples of in-kind amount: value of land, services, buildings, equipment, etc.

NOTE

Part E — Declarations

23. Conflict of Interest and Post-Employment Code:

| Are there any e | employees working on, or | managing, the project | who are former public of | fice holders who |
|------------------|-----------------------------|-----------------------|--------------------------|------------------|
| left the federal | I government in the last tv | welve months? | | |
| | | | | |
| | | | | |
| ☐ Yes | | | | |
| □ No | | | | |

If "Yes", please ask the person to confirm, if they occupied an executive level (EX) position, whether they obtained from their previous department a confirmation letter of compliance with the post-employment provisions of the Conflict of Interest and Post Employment Code. Please attach a copy of that letter with this application form.

24. I declare that:

- 1. All the information in this application is accurate and complete;
- 2. I have read all sections and appendices of the Application Guide and understood the requirements;
- 3. The application is made on behalf of the organization named on the first page of the form with its full knowledge and consent, and that I am an authorized official to sign this Application From (as indicated in section 2.1);
- 4. I acknowledge that, should my project receive financial assistance from PPP Canada, the project name and brief description of the project provided herein may be made public (as indicated in section 1.5);
- 5. I acknowledge that should this application be approved and my project considered for an investment from the P3 Canada Fund, I will be required to provide an unlocked financial model of the project to PPP Canada (as indicated in section 1.3.2);
- 6. I acknowledge that should this application be approved, I will be required to enter into a financial agreement in order to receive a funding commitment from PPP Canada (as indicated in section 1.5);
- 7. I acknowledge that before a final funding commitment is issued by PPP Canada, a letter of support from the provincial Minister of Finance, or Treasury Board, or the designated Infrastructure Minister for provincial and territorial applications must be provided; municipal projects will require a resolution from the municipal government; and First Nations projects will

- require a supportive Band Council resolution (BCR). The supportive resolution must specifically reference the project and the request to PPP Canada (as indicated in section 2.3);
- 8. I acknowledge that, where applicable, receipt of support through the P3 Canada Fund triggers certain requirements under federal legislation, including but not limited to environmental assessment requirements in accordance with the Canadian Environmental Assessment Act (as indicated in section 2.3).

Please note that, if requested, PPP Canada is willing to enter into a Confidentiality Agreement with applicants to protect proprietary information on their projects.

| Name: | Jeff Barber | | |
|---------|------------------------|-------|-----------|
| Title: | Library Director & CEO | | |
| Signatu | Fanton | Date: | 29-Jun-11 |

All application forms, both hard copy or electronic, must be signed by an authorized official. For applications submitted electronically, the authorized official is required to print Part E - Declarations of the application and sign it. The original signed form may then be scanned and attached to the application form.

For applications submitted in hard copy (mail or fax), the Application Form must be accompanied by the electronic PDF version of the application, via email or electronic storage device.

Additional Notes

| Form Item | | Notes | | | |
|-----------|--|--|---|--|--|
| 4 | Applicant Contact Information | | | | |
| Notes | Jeff Barber | | | | |
| | Library Director & CEO | Phone: | 306-777-6099 | | |
| | Regina Public Library | Direct Line: | 306-777-6070 | | |
| | Box 2311 | Fax: | 306-949-7263 | | |
| | Regina, SK | Cell: | 306-535-3277 | | |
| | S4P 3Z5 | Email: | jbarber@reginalibrary.ca | | |
| | Street Address: | | | | |
| | 2311 – 12 th Ave. | | | | |
| | Regina, SK | | | | |
| | S4P 0N3 | | | | |
| 8 | Subcategory | | | | |
| Notes | (1) Provincial, territorial and local government-owned libraries and archives(2) Facilities for the creation, production and presentation of the arts | | | | |
| | Two subcategories have been noted to reflect the scope of activities undertaken by Regina Public Library in its service to the community. While a public library in the traditional sense, RPL is also unique among Canadian public libraries in the additional services and programs that it provides. RPL includes, among its departments/units: • Dunlop Art Gallery – a nationally ranked Class A gallery with its main gallery at the Central Library • RPL Film Theatre – the community's only arts and independent cinema with a continuous program featuring two films each week | | | | |
| 9 (a) | Location (please attach to your applicat available) | ion a map and | or preliminary design, if | | |
| Notes | The Regina Public Library's Central branch downtown Regina – the southwest cornel Library – Central Library Development Prolibrary to mid-block on Lorne St. between "Regina Public Library/Regina Cultural Central Propages 7, 15, and 24 show the development The development proposes a new Central available initially and the remainder being the second phase of the development) is for approximately 340 vehicles. | er of 12 th Ave. roject currently on Victoria Ave. entre Development relative to vertical Library of justing leased to ge | & Lorne St. The Regina Public y proposes relocation of the public and 12 th Ave. In the attached, ment Feasibility Report", maps on Victoria Park in downtown Regina. St over 150,000 ft ² with 134,150 ft ² nerate revenue. The Library (and | | |

| Form Item | Notes |
|-----------|-------|
| Form Item | Notes |

| 10 | Project cost information | | | | |
|-------|---|--|---|---|---|
| Notes | | | Phase 1 (Library) | Phase 2 ° | Full Project (After Phase 2 completion) |
| | Project capital costs (detail) | \$ | | | |
| | Building, demolition, utility relocation, parking, professional fees | | 84,435,000 | 115,300,000 | 211,435,000 |
| | Leasable space (ineligible) | | 9,565,000 | 0 | 9,565,000 |
| | Leasable space (future expansion) | | 0 | 12,270,000 | , , |
| | Land acquisition (ineligible) | | 4,000,000 | 0 | 4,000,000 |
| | Furnishings (ineligible) | | 5,000,000 | 0 | 5,000,000 |
| | Total project capital costs | \$ | 103,000,000 | 128,000,000 | 230,000,000 |
| | Total public infrastructure capital costs (costs known to be ineligible removed) ¹ | \$ | 84,435,000 | 0 | 84,435,000 |
| | Total land costs and furnishings ² | \$ | 9,000,000 | 0 | 9,000,000 |
| | P3 Canada Fund support requested | \$ | 21,108,750 | 0 | 21,108,750 |
| | Other government funds requested ³ | \$ | 0 | 0 | 0 |
| | Total funding currently secured ⁴ | \$ | 0 | 0 | 0 |
| | Annual estimated revenues (if | \$ | 568,000 | 408,000 | 976,000 |
| | applicable) ⁵ | | | | |
| | future leasable space in Phase 2 is for I would not occupy this space until 10-1 the Library through lease returns on th portion can be developed in a number There are no "public infrastructure cap infrastructure costs sought through thi This reflects that land costs are incurre Furnishings for the Library are estimate Phase 2. The Library has had an introductory co there has been no discussion about fin provincial election on 7 November 201 further conversation following that eve The Library maintains capital reserve for undertake the project. This could inclu | ibrar 5 yea e devof wo vital c s app d to eed at nvers ancia 1 and ent. unds de th | y expansion but the cuars after completion. We velopment and the addays independently of Foots' applicable to Phablication are those of the complete Phase 1 and \$5,000,000 and there as ation with the province all support at this time, define the Library expects to to ensure that it is able to purchase of land, un | irrent plan assume /hile Phase 2 will g ditional parking reverses 2 of the projective Central Library in oother land cost are no Library furrical Ministry about Saskatchewan will to be able to engage to begin the worldertaking studies, | s that the Library enerate revenue for venue, the Phase 2 ral Library. t. The only public which is in Phase 1. ss are anticipated. hishing costs in the project but be having a e the province in k necessary to engaging |
| | consultants, etc. A copy of RPL's 2010 | Audit | ted Financial Statemen | t is included with t | he application |

Annual estimated revenues are the revenues derived from the project and include revenues from leased

space, parking, and the lease of the development of Phase 2 of Library-owned land.

| Form Item | Notes |
|-----------|---|
| | |
| 14 (c) | Please indicate any deadlines driving your procurement |
| Notes | The project has no inherent or legislative procurement deadlines. However, project work |
| | to date has assumed a continuous progression that would call for the recent completion of the concept designs and feasibility report to move without delay through the next |
| | phases of development. All communications with the community and the City have |
| | indicated the RPL Board's desire to advance the project as quickly as possible. The Library |
| | is at a critical juncture in its need to either build new infrastructure or begin the work of |
| | major repair of the current facility – accessibility, function, and anticipated occupational |
| | health and safety issues are key drivers for this project. |
| | |
| 15 | Is there a project champion? |
| Notes | The project champion is Darlene Hincks Joehnck, Chair, Regina Public Library Board. |
| | Before coming on the Library Board, Darlene had been on City Council for 18 years and has played a prominent role in provincial and federal politics, including nine years on the |
| | National Capital Commission. |
| | National Capital Commission. |
| | The Library is also appreciative of the support of the City of Regina in their endorsement |
| | of the project and assignment of resources to assist the Library. |
| | |
| 16 | Project Status |
| Notes | Studies and reports completed to date have been referenced throughout earlier questions |
| | in the application form and include: |
| | Regina Public Library/Regina Cultural Centre Development Feasibility Report which in turn included: |
| | which, in turn, included: - Interim Existing Facility Analysis |
| | - Functional Program for the Library portion of the project |
| | - extensive stakeholder and public consultation |
| | Funding and Delivery Options Review |
| | |
| | To continue to move forward in the fall, the project will also pursue: |
| | Heritage property evaluation and assessment |
| | Compliance opinion under the City of Regina bylaws concerning building around |
| | the park as part of the downtown plan |
| | Environmental Assessment These assessments are expected to be carried out in the fall of 2011. |
| | These assessments are expected to be carried out in the fall of 2011. |
| | The Regina Public Library currently owns about half of the land needed for the entire |
| | Regina Cultural Centre Project. Discussions have taken place over the past couple of years |
| | to acquire the other two parcels needed for the full project and these discussions will |
| | continue over Summer, 2011. The Library expects to have some resolution on land in early |
| | Fall, 2011. While there is some risk of not being able to purchase the land needed for the |
| | full project as detailed in the <i>Development Feasibility Report</i> , the new Central Library can |
| | be built on land already owned by the Library, if necessary, and can still include cultural |
| | and commercial partners. |
| | |

Form Item Notes

| 17 (B) | Indicate the required project approvals and anticipated schedule. | |
|--------|---|-----------|
| Notes | Required Internal Approval | Date |
| | Development Feasibility Report | 22 Mar 11 |
| | Support for P3 Canada Application | 14 Apr 11 |
| | Funding and Delivery Options Review Report | 14 Apr 11 |
| | Business Case approval | 15 Feb 12 |
| | RFP approval | 30 Jun 12 |
| | Proponent Selection | 01 Oct 12 |
| | Required External Approval | Date |
| | City of Regina - City Endorsement | 13 Jun 11 |
| | City of Regina – Heritage property assessment and permit | 01 Dec 11 |
| | City of Regina – Urban Design Review | 01 Dec 11 |
| | Environmental Assessment Complete | 31 Jan 12 |
| | City of Regina – P3 Procurement/Financial Plan approval | 31 Mar 12 |
| | City of Regina – Discretionary Use Application | 01 Dec 12 |
| | City of Regina – Building Permit | 01 Feb 13 |
| | | |

Other than support from the P3 Canada Fund, list all sources of planned or anticipated project funding.

Notes

Within Saskatchewan legislation, Regina Public Library is a taxing authority – the Library establishes its own mill rate based on the annual budget process and the mill rate is presented to City Council. The City Council has the option to approve the mill rate as presented or another amount and Council also has the option to allocate a separate amount for capital. The Library's mill rate is the final source for funding the project. The exact amount necessary cannot be readily determined at this point and varies depending upon the phase of the project but maximums are articulated in the "Funding & Delivery Options Review" included as an attachment to this report. The principle is that the project revenues and fundraised amounts are used first to reduce the Library's remaining required annual contribution and the mill rate is used for the remainder.

Support for the public library in Regina is strong, both currently and historically. The Regina City Council has also shown its support for the public library through its support of the library mill rate and its endorsement of this project and the P3 Canada application. The lack of note about direct City financial support of the project is not an indicator of lack of support but of practicality. The City of Regina and the Regina Public Library have taxing authority over the same group of people (property owners) through the same mechanism (the mill rate) and in that sense, a City contribution separate from the Library contribution does not have the same meaning that it might in other jurisdictions. The City of Regina is, nonetheless, intimately involved in the project and its finance as any debt or debt-like instrument needed to ensure the project's success would necessarily require City Council approval. Conversations between the City and the Library on the questions of debt have already taken place and will continue.

As noted in #10, the Library has had an introductory conversation with the provincial Ministry about the project but there has been no discussion about financial support at this time. The Library expects to be able to engage the province in further conversation following the election.

The source of funds for long-term operations is expected to be primarily from the Library mill rate. The Library also receives a resource sharing grant from the province and while there is no restriction on the use of the grant, the Library has typically allocated it to the operating budget.